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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 148 Date: 23-Oct-2009 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 45

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Ahmad Shahmiza to take his PE exam today.
·Jeff Finn on Furlough for last week coming in .
·Amer sent an email to schedule a senior staff meeting today at 10:00 a.m. Introduced Steve with TRS
to review all Force Account CCO documents in the files. I showed Steve around and told him John Walker
is available to help and that I will provide him with a list of FA CCOs to make his life easier.
·Reviewed and approved daily diaries, timesheets.
·Sent the request for CCOs over $1,000,000.00 to Trish Stoop.
·Received October 20, 2009 SMR Summary from Keith Hoffman, Senior Bridge Engineer as follows:
Office of Structural Materials, Bay Area Branch SERVICE PLATFORMS – METALFAB, Santa Clara, CA
Side rails and stair assemblies have been galvanized are awaiting painting. All 3 upper frame/deck
assemblies have completed galvanizing at Court Galvanizing Vacaville, but have been rejected due to
defects. Contractor has chosen to re-fabricate new ones. Fabrication continues on all 3 lower frames at
Metalfab.
BIKE PATH RAILING – Pisor Fence, Citrus Heights, CA 
Fabricator has started fabrication of stainless steel embed base plate assemblies, and is preparing for
fabrication of panels
CLOSEOUT DOCUMENTATION – Oakland Touchdown - 04-0120L4
METS is continuing to compile documentation for project closeout

·Continued reviewing project plans for Dumbarton today .
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